
Minutes of the meeting of the Project Implementation Group of the NGfL and SRB projects 
held on Thursday 3rd February 2000 at the PDC International House. 
 
PRESENT:  Gary Stevens  IT Learning Exchange 
   Bianca Smith  Lambeth Education 
   John Stringer  RM plc 

Phil Redman  Lambeth Education 
   Tim Downie  Paradigm ICT 
   Alison Thomas RM plc 
   Richard Selwyn BECTa 
   Florence Wilson St Judes CE School 
   Lyn Seath  Stockwell Infants School 
   Chris Davies  Lambeth Education 
   Diana Shepherd Loughborough Junior School 

Toby Ashken  Lambeth Education 
Richard Charlton Lambeth IT (Minutes)    

 
APOLOGIES FOR ABSENCE: 
 
   Phyllis Dunipace Lambeth EBP 
   Ginnie Bealing Lansdowne School 
   Peter Robinson Lambeth Education 
   Maureen Howie La Retraite 
   Jenny Davis  Turney School 
   Michael Place  Charles Edward Brooke School 
   John Hogarth  Lambeth Education 
 
 
 
1. MINUTES OF THE LAST MEETING 
 
All items covered in the main agenda. 
 
2. NGfL DELIVERY PROGRESS REPORT 
 
BS and PR noted the following progress points: 
 
• BS/TA visiting schools to be installed with NGfL equipment before March 31st 

2000 to agree implementation plans. 
• Redrafted schools Development plan included, to be sent out to all schools 

shortly. 
• 18 London authority-wide broadband initiative to provide 2-10 Mbit links to 

schools bid did not receive funding. New group of all London authorities to 
bid for 2001/2.  

• RM to provide details of schools usage of Internet. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JS/AT 
 

3. ILS DELIVERY PROGRESS REPORT 
 
JH to provide written report  
  

 
JH 
 



4. CLASSROOM CONSULTANTS REPORT 
 
GS outlined his report and details of projects at particular schools. Heads 
welcomed support received to date. 
 

 

5. EDUCATION EXTRA INITIATIVE – LAMBETH CR.ED 
 
PR/TD confirmed that CR.ED on line was now accessible via user id and 
password for all Lambeth schools. 
 
PR expressed concern regarding the level of usage by schools – TD to provide 
details of use of site by schools. 
 
PR to send out details of CR.ED access to all schools in bulletin   
 
 

 
 
 
 
 
TD 
 
 
PR 

6. TECHNICAL SUPPORT FOR SCHOOLS 
 
PR briefed the group on meeting with RM plc 14th December to discuss possible 
purchasing agreement arrangements for Lambeth schools. 
Report to ICT conference in April 2000 
   
Heads confirmed that schools needed access to local/school based technical 
support for first line fault fixing. PDC looking to send out details of some support 
services that they may be able to offer shortly. 
 

 
 
 
 
PR/PRo 
 
 
 
PR 

7. RC briefed the group on the progress: 
 
PR reported that the Lambeth-Connections website (www.lambeth-
connections.org.uk) had recently won two awards from Britanica.com and School 
Zone.  
 
RC reported that a meeting had been held with Heather DuQuesney to discuss 
application requirements that education were now proposing for schools, that 
would require extended access to the Lambeth intranet. Lambeth IT recommended 
that they have discussions with BT and RMplc with a view to Lambeth seeking 
Internet Service Provider status and possible solutions regarding the school’s 
routers being reconfigured. JS to contact RC re router specifications. RC to report 
to next meeting.  
 

 
 
 
 
 
 
 
 
 
 
 
 
RC/JS 

8. SCHOOLS ELECTRONIC MAIL 
 
PR confirmed that schools nationally had been made aware of the new 
standardization of the naming conventions of schools domains. 
 
AT to provide details to PR for Lambeth’s school domains and any rerouting 
existing links etc that may be necessary. 
  

 
 
 
 
 
 
PR/AT 

9. UPGRADING INTERNET EXPLORER 
 

 
 

http://www.lambeth.gov.uk/
http://www.lambeth.gov.uk/


PR confirmed that the instruction sheet and CD for schools use to upgrade to IE5 
had been sent to all NGfL phase 1 schools. No support enquiries as yet.   
 
 

 
 
 

10. ESPRESSO PROJECT 
 
PR confirmed that there had been a meeting with Espresso to discuss extension 
options of the pilot in Lambeth with the EAZ. PR to report to next meeting. 
 

 
 
 
PR 

11. LAMBETH S.W.O.P 
 
SWOP project now live, details on schools website (http://www.lambeth-
connections.org.uk/swop.html) PR confirmed that he had written an article to be 
published in the TES on March 10th 2000. Many companies already expressing 
some interest. 
  

 
 
 
 
 
 
 
 

12. DATE OF NEXT MEETING 
 
9:30am Thursday 30th March 2000 at International House, Professional 
Development Centre, Canterbury Crescent, Brixton SW9 7QE 
 
and  
 
9:30am Thursday 25th May 2000 at International House, Professional 
Development Centre, Canterbury Crescent, Brixton SW9 7QE 
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